

CITY OF ARDMORE
PUBLIC UTILITIES DIVISION

Council Letter No. 4925
Meeting Date September 21, 2020

Mayor and City Commission
City of Ardmore, Oklahoma

Re: Request to approve Change Order #1 for Isabel Waterline
Replacement Project

Dear Commission Members:

Attached is a copy of Change Order #1 for the Isabel Waterline Replacement Project in the additional amount of \$7,975.00. This changes the total cost of the project from \$153,298.80 to a cost of \$161,273.80 and will finalize the project. This project is being funded through the GAPS Tax.

It is my recommendation to approve Change Order #1 for the Isabel Waterline Replacement Project in the amount of \$7,975.00.

Respectfully submitted,



Shawn Geurin, Utilities Director

Reviewed by: _____

City Manager



CHANGE ORDER

PROJECT: Isabel Street Waterline Repl. CHANGE ORDER NUMBER: 1 & Final

CONTRACT DATE: 5/4/2020 DATE: 09/8/2020

TO CONTRACTOR: Steve Bean Construction

The Contract is modified as follows:
Modifying bid quantities to reflect as-built quantities.

- 1- Item 16 Gravel Pavement Removal & Replacement. Increase 493 SF of this item's quantities.
Total new quantity for this item is 628 SF.
- 2- Item 17 Asphalt Pavement Removal & Replacement. Decrease 260 SF of this item's quantities.
Total new quantity for this item is 228 SF.
- 3- Item 18 Concrete Pavement Removal & Replacement. Increase 338 SF of this item's quantities.
Total new quantity for this item is 586 SF.
- 4- Item 19 Remove & Replace Curb & Gutter. Decrease 7 LF of this items quantity
Total new quantity for this item is 17 LF.

Not valid until signed by the Owner and Contractor

The original Contract Sum was	\$	153,298.80
Net change by previously authorized Change Orders	\$	0.00
The Contract Sum prior to this Change Order was	\$	153,298.80
The Contract Sum will be (increased) by this Change Order in the amount of	\$	7,975.00
The new Contract Sum including this Change Order will be	\$	161,273.80
The Contract Time will be (unchanged) by		(<u>0</u>) days.
The date of Substantial Completion as of the date of this Change Order therefore is <u>8/9/2020</u> .		

NOTE: This summary does not reflect changes in the Contract Sum Time which have been authorized by Construction Change Directive.

Steve Bean Construction, Inc.
CONTRACTOR

City of Ardmore
OWNER

2014 Veterans Blvd. Ardmore, Ok 73401
ADDRESS

23 South Washington, Ardmore, Ok 73401
ADDRESS

BY _____

BY _____

DATE _____

DATE _____