

**CITY OF ARDMORE**  
ENGINEERING DEPARTMENT  
Ardmore, Oklahoma

Commission Letter No. 4989  
Meeting Date: January 4, 2021

Mayor and City Commissioners  
City of Ardmore, Oklahoma

SUBJECT: North Rockford Road Extension Project  
Change Order No. 1

Dear Commissioners:

The purpose of this item is to request the Commission's approval of a change order for subject project which provides for payment for the adjustment of the elevation of a fire hydrant and additional related excavation near the Clubhouse entrance.

The price adjustment computations for the excavation and bypass line are summarized as follows:

Original Contract	\$ 476,475.00
Change Order No. 1	<u>6,575.00</u>
Total Contract	\$ 483,050.00

The project has been completed and this change order represents the final reconciliation of work and quantities.

We request the Commission approve the attached Change Order No. 1 to provide for the additional fire hydrant and excavation work, and increase the contract price in the amount of \$6,575.00 to a grand final total of 483,050.00.

Sincerely,



Thomas D. Mansur, P.E.  
City Engineer

Reviewed by: \_\_\_\_\_

  
City Manager

**CITY OF ARDMORE**  
Ardmore, Oklahoma  
North Rockford Road Extension Project  
**Change Order No. 1**  
December 18, 2020

TO: Silver Star Construction  
Ardmore, Oklahoma

---

Changes.


1. Adjust location and elevation of fire hydrant at intersection of North Rockford Road and entrance to the Clubhouse.
2. The contract price is hereby increased by \$6,575 and the total contract price is changed from \$476,475.00 to \$483,050.00.

Approval. This change order is not valid until approved by the City Commission and signed by the Mayor. The effective date of said change order is the date signed by the Mayor.

---

**IN WITNESS WHEREOF**, the parties hereto have caused this Change Order No. 1 to be executed effective the day and year last below written.

**SILVER STAR CONSTRUCTION**  
[Contractor]

  
\_\_\_\_\_  
Signature of Contractor's Officer

12-21-2020  
\_\_\_\_\_  
Date


**CITY OF ARDMORE**  
Ardmore, Oklahoma

\_\_\_\_\_  
Mayor  
City of Ardmore

\_\_\_\_\_  
Date

\_\_\_\_\_  
Lori Linney  
City Clerk

[SEAL]

Recommended by  
  
\_\_\_\_\_  
Thomas D. Mansur, P.E.  
City Engineer

23 DECEMBER 2020  
\_\_\_\_\_  
Date